
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Stockton Street Reconstruction, 
Lodi Avenue to Lockeford Street 

MEETING DATE: July 3, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Stockton Street 
Reconstruction, Lodi Avenue to Lockeford Street" contract. 

BACKGROUND INFORMATION: The project was awarded to George Reed, Inc., of Lodi, on 
June 8, 2001 in the amount of $1,238,229.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was June 26, 2002, and the actual completion date was May 24, 2002. 
The original contract completion date was November 27, 2001. Additional working days were added for 
change order work and work was suspended due to delays in the installation of the traffic signal at Lodi 
Avenue and Stockton Street. The traffic signal work at this intersection was not a part of the George 
Reed contract. When the signal work was completed, winter weather prevented George Reed from 
performing the patch paving operation. The final contract price was $1,274,679.84. The difference 
between the contract amount and the final contract price is mainly due to additional items of 
miscellaneous work which were performed on the underground utilities. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Fund: Measure K (Flexible Congestion Relief) $ 600,000.00 
Measure K (Maintenance) 176,883.00 
Utility Outlay Reserve 64,800.00 
STl P 257,000.00 
Water Capital Outlay Fund 166,338.00 
Wastewater Capital Outlay 220,854.00 

9 A $1,485,875.00 

h rRichardq.  Prima, Jr. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCPNVKFIlm 
cc: Joel Harris, Purchasing Officer 

Electric Utility Director 
Street Superintendent 
WaterNVastewater Superintendent 
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